COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 07/ 2017

ESTI MATE SUMVARY 13: 49: 54
CONTI D C21806 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 21806- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 37.0 DAYS TI VE ALLOW 110 WORK DAYS
SH95: 52ND TO 58TH RALSTON RD PERCENT TI ME: 33. 64 ORI G TI VE ALLOW 110 WORK DAYS
PRQJECT NO NHPP 095A- 019
SHI5: 52ND TO 58TH RALSTON
NAME OF ROAD:
PRQJECT COUNTI ES: ADANVB DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 10/ 31/ 2017 DATE TI ME STARTED 09/11/2017
6663 COLORADO BLVD. DATE LET 07/ 20/ 2017 DATE WORK BEGAN 09/ 11/ 2017
DATE AWARDED 08/ 04/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 24/ 2017 DATE ACCEPTED
COWERCE C TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED  09/11/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,193, 173.20 PARTI Ol PATI NG $ 1, 453, 322. 65 $ 1, 032, 600. 66
AWARD PRQIECT AMT: $ 3,058, 740. 74 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 45.51% TOTAL EARNI NGS 1, 453, 322. 65 1,032, 600. 66
FUNDS AVAI LABLE: $ 1,739, 850.55 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 453, 322. 65 1, 032, 600. 66
TOTAL CLAI VB $ 0.00 RETAI NAGE -38,661.38 -30, 159. 62
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 414, 661. 27 1,002, 441. 04
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 414, 661. 27 1,002, 441. 04
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1,002, 441. 04

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21806

PCN: 21806-BI D

PRQJECT: NHPP 095A- 019

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00200

Renoval of Sidewal k

0015 202-00201

Renoval of Curb

0020 202-00202

Renoval of CQutter

0025 202-00203

Renoval of Curb and Cutter

0030 202-00206

Renoval of Concrete Curb Ranp

0035 202-00210

Renoval of Concrete Pavenent

0040 202-00220

Renoval of Asphalt Mat

0045 202-00240

0050 202-00246

0055 202-00250 Renoval of Pavenent MarKking

Renoval of Asphalt Mat (Pl aning)

Renoval of Asphalt Mat (Planing) (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
2, 350. 00000
370. 000
SY
8. 50000
22.000
LF
12. 00000
75. 000
LF
12. 50000
677.000
LF
12. 50000
170. 000
SY
20. 00000
38. 000
SY
30. 00000
42.000
SY
50. 00000
23, 285. 000
SY
2.50000
606. 000
SY
6. 00000
300. 000
SF

6. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 500
0. 500

[y

. 000

254. 000
94. 000
348. 000

22.000
0. 000
22.000

75. 000
0. 000
75. 000

381. 000
296. 000
677.000

55. 000
103. 000
158. 000

9. 000
29. 000
38. 000

2.000
40. 000
42.000

0. 000
23, 285. 000
23, 285. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 11/ 07/ 2017

13: 49: 54
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
1, 175. 00
2, 350. 00
799. 00
2, 958. 00
0. 00
264. 00
0. 00
937. 50
3, 700. 00
8, 462. 50
2, 060. 00
3, 160. 00
870. 00
1, 140. 00
2, 000. 00
2, 100. 00
58, 212. 50
58, 212. 50
0. 00
0. 00
0. 00
0. 00



CONTI D C21806 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 21806-BI D ESTI MATE RUN 11/ 07/ 2017
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0002 13:49: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00821 Renoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0065 202- 04005 d ean Val ve Box 4. 000 0. 000
EACH 0. 000 0. 00
365. 00000 0. 000 0. 00
0070 202-04010 Cean Inlet 7.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0075 203-01597 Pot hol i ng 60. 000 52. 750
HOUR 5. 000 1, 250. 00
250. 00000 57. 750 14, 437. 50
0080 208-00002 Erosion Log Type 1 (12 Inch) 15. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0085 208- 00035 Aggr egat e Bag 100. 000 65. 000
LF 0. 000 0. 00
12. 00000 65. 000 780. 00
0090 208-00046 Pre-fabricated Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00
3,125. 00000 2.000 6, 250. 00
0095 208- 00051 StormDrain Inlet Protection (Type I) 60. 000 37. 000
LF 0. 000 0. 00
26. 00000 37.000 962. 00
0100 208- 00052 StormDrain Inlet Protection (Type Il) 4.000 3. 300
LF 0. 000 0. 00
30. 00000 3. 300 99. 00
0105 208-00103 Renoval and Di sposal of Sedinent (Labor) 68. 000 0. 000
HOUR 68. 000 5, 780. 00
85. 00000 68. 000 5, 780. 00
0110 208-00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 2.000
HOUR 0. 000 0. 00
160. 00000 2.000 320. 00



CONTI D C21806 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 21806- BI D ESTI MATE RUN 11/07/2017
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0002 13:49: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0120 208- 00207 Erosi on Control Managenent 28. 000 2. 000
DAY 5. 000 1, 425.00
285. 00000 7.000 1, 995. 00
0125 210-00815 Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0130 210-04010 Adj ust Manhol e 24.000 0. 000
EACH 24.000 15, 600. 00
650. 00000 24.000 15, 600. 00
0135 210- 04050 Adj ust Val ve Box 8. 000 0. 000
EACH 3. 000 1, 200. 00
400. 00000 3. 000 1, 200. 00
0140 212-00006  Seeding (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0145 213-00003 Mil ching (Weed Free) 0. 200 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0150 213-00061 Mil ch Tacki fier 30. 000 0. 000
LB 0. 000 0. 00
36. 00000 0. 000 0. 00
0155 240- 00000 Wldlife Biologist 5. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0160 240-00010 Renoval of Nests 5. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0165 304- 06000 Aggregate Base Course (Cl ass 6) 90. 000 42.760
TON 16. 170 614. 46
38. 00000 58. 930 2,239.34



CONTI D C21806 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21806-BI D ESTI MATE RUN 11/ 07/ 2017
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0002 13:49: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 403-00720 Hot M x Asphalt (Patching) (Asphalt) 69. 700 0. 000
TON 69. 700 18, 122. 00
260. 00000 69. 700 18, 122. 00
0175 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 4, 900. 000 0. 000
TON 4,689. 570 539, 300. 55
115. 00000 4, 689. 570 539, 300. 55
0180 412-00600 Concrete Pavenent (6 Inch) 17. 000 0. 000
Sy 13. 000 1, 365. 00
105. 00000 13. 000 1, 365. 00
0185 507- 00000 Concrete Slope and Ditch Paving 2.000 0. 000
CY 0. 000 0. 00
950. 00000 0. 000 0. 00
0190 607-11525 Fence (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0195 608- 00006 Concrete Sidewal k (6 Inch) 465. 000 188. 000
Sy 147. 000 7, 350. 00
50. 00000 335. 000 16, 750. 00
0200 608-00010 Concrete Curb Ranp 325. 000 160. 000
Sy 147. 000 18, 375. 00
125. 00000 307. 000 38, 375. 00
0205 608-00015 Det ect abl e Vr ni ngs 56. 000 16. 000
SF 40. 000 1, 520. 00
38. 00000 56. 000 2,128.00
0210 609-21010 Curb and Qutter Type 2 (Section |-B) 12. 000 0. 000
LF 11.500 368. 00
32. 00000 11. 500 368. 00
0215 609-21020 Curb and Qutter Type 2 (Section I1-B) 541. 000 277.000
LF 264. 000 10, 296. 00
39. 00000 541. 000 21, 099. 00
0220 609-24100 Qutter Type 2 (Variable) 90. 000 85. 000
LF 0. 000 0. 00
90. 00000 85. 000 7, 650. 00



CONTI D C21806 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 21806- BI D ESTI MATE RUN 11/ 07/ 2017
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0002 13:49: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 610- 00030 Medi an Cover Material (Concrete) 482. 000 0. 000
SF 130. 000 1,170. 00
9. 00000 130. 000 1,170.00
0230 614-00011 Sign Panel (Qass I) 9. 000 0. 000
SF 0. 000 0. 00
31. 00000 0. 000 0. 00
0235 614-00012 Sign Panel (Qass I1) 18. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0240 614-72875 Loop Detector Wre 3, 640. 000 0. 000
LF 0. 000 0. 00
4. 75000 0. 000 0. 00
0245 615- 00050 Enbanknent Protector Type 5 1. 000 1. 000
EACH 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0250 625- 00000 Construction Surveyi ng 1. 000 0. 500
LS 0. 350 8,412.25
24, 035. 00000 0. 850 20, 429.75
0255 626- 00000 Mobi | i zati on 0. 600 0. 266
LS 0. 053 16, 430. 00
310, 000. 00000 0. 319 98, 890. 00
0260 626-01103 Public Information Services (Tier I11) 1. 000 0. 150
LS 0. 200 3, 740. 00
18, 700. 00000 0. 350 6, 545. 00
0265 627-00008 Modi fi ed Epoxy Pavenent Marking 25. 000 0. 000
GAL 0. 000 0. 00
125. 00000 0. 000 0. 00
0270 627-00011 Pavenent Marking Paint (\Waterborne) 173. 000 0. 000
GAL 173. 000 7,093. 00
41. 00000 173. 000 7,093. 00
0275 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 4, 251. 000 0. 000
SF 0. 000 0. 00
18. 85000 0. 000 0. 00



CONTI D C21806 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21806-BI D ESTI MATE RUN 11/ 07/ 2017
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0002 13:49: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 650. 000 0. 000
SF 0. 000 0. 00
17. 67000 0. 000 0. 00
0285 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 4, 570. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 96000 0. 000 0. 00
0290 630- 00000 Fl aggi ng 800. 000 291. 000
HOUR 411. 750 9, 824. 36
23. 86000 702. 750 16, 767. 62
0295 630- 00003 Uni forned Traffic Control 500. 000 0. 000
HOUR 414.750 26, 875. 80
64. 80000 414.750 26, 875. 80
0300 630- 00007 Traffic Control |nspection 45. 000 5. 000
DAY 5. 000 848. 05
169. 61000 10. 000 1, 696. 10
0305 630-00012 Traffic Control Managenent 110. 000 15. 000
DAY 24.000 23,392.08
974. 67000 39. 000 38,012. 13
0310 630-80001 Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 000 0. 00
2,343. 91000 1. 000 2,343.91
0315 630-80335 Barricade (Type 3 MA) (Tenporary) 3. 000 1. 000
EACH 0. 500 114.72
229. 44000 1. 500 344.16
0320 630-80341 Construction Traffic Sign (Panel Size A) 74. 000 15. 000
EACH 13. 500 847. 80
62. 80000 28.500 1, 789. 80
0325 630-80342 Construction Traffic Sign (Panel Size B) 10. 000 3. 000
EACH 0. 000 0. 00
114. 99000 3. 000 344.97
0330 630-80355 Portabl e Message Sign Panel 3. 000 2.000
EACH -0.500 -8, 270.50
16, 541. 00000 1. 500 24,811.50



CONTI D C21806 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 21806- BI D ESTI MATE RUN 11/07/2017
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0002 13:49: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630- 80357 Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 0. 500
Type
ype) EACH 0. 000 0. 00
1, 131. 14000 0. 500 565. 57
0340 630- 80360 Drum Channel i zi ng Devi ce 35. 000 17.500
EACH 0. 000 0. 00
43. 56000 17. 500 762. 30
0345 630- 80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
86. 28000 0. 000 0. 00
0350 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
20. 71000 0. 000 0. 00
0355 630- 80380 Traffic Cone 165. 000 38. 500
EACH 44. 000 638. 88
14. 52000 82.500 1,197.90
0360 630-85011 I npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
129. 67000 0. 000 0. 00
0365 630-85041 Mobi | e Attenuat or 10. 000 0. 000
DAY 0. 000 0. 00
535. 73000 0. 000 0. 00
0370 632-00000 N ght Work Lighting 1. 000 0. 200
LS 0. 550 6, 480. 47
11, 782. 68000 0. 750 8,837.01
0375 700-70010 F/ A M nor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 21806-BI D ESTI MATE RUN 11/07/2017
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0002 13:49: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70018 F/ A Roadway Snoot hness | ncentive 18, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 6, 000. 000 0. 000
FA 4,681. 240 4,681. 24
1. 00000 4,681. 240 4,681. 24
0400 700-70023 F/ A On- The-Job Trai nee 1, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70025 F/' A Quality Incentive Paynent 16, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70031 F/ A Interim Surface Repair 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70035 F/ A Repair Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70060 F/ A Adjust utilities 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70380 F/ A Erosion Control 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,651,119.70% 793,660.66 $ 1,041, 462. 65
CAT NO0260 Traffic Signals
0430 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0435 202-00831 Renoval of Traffic Signal Head 6. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00



CONTI D C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 21806- Bl D ESTI MATE RUN 11/ 07/ 2017
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0002 13: 49: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0260 Traffic Signals

0440 210-00810 Reset Gound Sign 1. 000 0. 000
EACH 1. 000 325. 00
325. 00000 1. 000 325. 00
0445 250- 00010 Envi ronnental Health and Safety Managenent 1. 000 0. 500
LS 0. 000 0. 00
2, 600. 00000 0. 500 1, 300. 00
0450 250- 00050 Moni tori ng Techni ci an 36. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0455 250-00110 Heal th and Safety O ficer 4. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0460 503-00018 Drilled Caisson (18 Inch) 10. 000 0. 000
LF 0. 000 0. 00
195. 00000 0. 000 0. 00
0465 503-00024 Drilled Caisson (24 Inch) 7.000 0. 000
LF 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0470 503-00036 Drilled Caisson (36 Inch) 190. 000 0. 000
LF 0. 000 0. 00
470. 00000 0. 000 0. 00
0475 503-00048 Drilled Caisson (48 Inch) 21.000 0. 000
LF 0. 000 0. 00
600. 00000 0. 000 0. 00
0480 613-00200 2 Inch Electrical Conduit 1, 000. 000 650. 000
LF 340. 000 4, 250. 00
12. 50000 990. 000 12, 375. 00
0485 613-00206 2 Inch Electrical Conduit (Bored) 2, 435. 000 0. 000
LF 1, 365. 000 40, 950. 00
30. 00000 1, 365. 000 40, 950. 00
0490 613-00306 3 Inch Electrical Conduit (Bored) 1, 900. 000 0. 000
LF 1, 886. 000 62, 238. 00

33. 00000 1, 886. 000 62, 238. 00



CONTI D C21806 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 21806-BI D ESTI MATE RUN 11/ 07/ 2017
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0002 13:49: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0260 Traffic Signals
0495 613-07002 Type Two Pull Box 2.000 0. 000
EACH 2.000 1, 800. 00
900. 00000 2.000 1, 800. 00
0500 613-07004 Type Four Pull Box 12. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0505 613-07005 Type Five Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 870. 00000 0. 000 0. 00
0510 613-10000 Wring 0. 500 0. 000
LS 0. 000 0. 00
36, 500. 00000 0. 000 0. 00
0515 613-13014 Lum naire (LED) (14,000 Lunens) 12. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0520 613-80130 Service Meter Cabinet 2.000 0. 000
EACH 0. 000 0. 00
3, 160. 00000 0. 000 0. 00
0525 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0530 614-70150 Pedestrian Signal Face (16) (Countdown) 28. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0535 614-70336 Traffic Signal Face (12-12-12) 48. 000 0. 000
EACH 0. 000 0. 00
1, 075. 00000 0. 000 0. 00
0540 614-70560 Traffic Signal Face (12-12-12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0545 614- 72855 Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
17, 300. 00000 0. 000 0. 00



CONTI D C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PCN: 21806- Bl D ESTI MATE RUN 11/ 07/ 2017
PRQIECT: NHPP 095A- 019 ESTI MATE NO. 0002 13:49: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0260 Traffic Signals
0550 614-72860 Pedestrian Push Button 14. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0555 614- 72863 Pedestrian Push Button Post Assenbly 8. 000 0. 000
EACH 0. 000 0. 00
1, 165. 00000 0. 000 0.00
0560 614- 72866 Fire Preenption Unit and Timer 3. 000 0. 000
EACH 0. 000 0. 00
6, 420. 00000 0. 000 0.00
0565 614- 72885 Traffic Signal Vehicle Detector (Special) 8. 000 0. 000
EACH 0. 000 0. 00
12, 900. 00000 0. 000 0.00
0570 614-72889 Traffic Signal Vehicle Detector (Mcro Type) 9. 000 0. 000
(Non- I nvasi ve)
EACH 0. 000 0. 00
1, 585. 00000 0. 000 0.00
0575 614-81000 Traffic Signal-Light Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
11, 700. 00000 0. 000 0.00
0580 614-81130 Traffic Signal -Light Pole Steel (1-30 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
16, 400. 00000 0. 000 0.00
0585 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
16, 200. 00000 0. 000 0.00
0590 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0.00
0595 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
18, 200. 00000 0. 000 0.00
0600 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
18, 600. 00000 0. 000 0.00



CONTI D C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 21806-BI D ESTI MATE RUN 11/ 07/ 2017
PRQJECT: NHPP 095A- 019 ESTI MATE NO. 0002 13:49: 54
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0260 Traffic Signals
0605 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
25, 500. 00000 0. 000 0. 00
0610 614- 84000 Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 0. 000 0. 00
2, 675. 00000 0. 000 0. 00
0615 614-86248 Traffic Signal Controller (Type 2070LC) 3. 000 0. 000
EACH 0. 000 0. 00
4, 830. 00000 0. 000 0. 00
0620 614-86800 Uni nterrupted Power Supply 3. 000 0. 000
EACH 0. 000 0. 00
7, 730. 00000 0. 000 0. 00
0625 614-87320 Cosed Gircuit Television 3. 000 0. 000
EACH 0. 000 0. 00
5, 585. 00000 0. 000 0. 00
0630 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
4, 240. 00000 0. 000 0. 00
0635 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 200. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0640 614-87690 Et hernet Switch 2. 000 0. 000
EACH 0. 000 0. 00
5, 185. 00000 0. 000 0. 00
0645 614-87697 Et hernet Aggregation Switch Type | 1. 000 0. 000
EACH 0. 000 0. 00
53, 800. 00000 0. 000 0. 00
0650 626- 00000 Mobi | i zati on 0. 200 0. 089
LS 0.017 5, 270. 00
310, 000. 00000 0. 106 32, 860. 00
0655 700- 70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 21806-BI D ESTI MATE RUN 11/07/ 2017
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0002 13:49: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0260 Traffic Signals
0660 700-70082 F/ A Furnish & Install Electrical Service 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0665 700- 70589 F/ A Environnental Health & Safety Management 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0260 CURRENT AMI  $ 1, 093, 795.00 $ 114, 833.00 $ 151, 848. 00
CAT NO0270 Lighting
0670 613-00100 1 Inch Electrical Conduit 160. 000 0. 000
LF 0. 000 0. 00
44. 00000 0. 000 0. 00
0675 613-01200 2 Inch Electrical Conduit (Plastic) 2,030. 000 0. 000
LF 1, 214. 000 15, 175. 00
12. 50000 1, 214. 000 15, 175. 00
0680 613-01300 3 Inch Electrical Conduit (Plastic) 315. 000 0. 000
LF 0. 000 0. 00
13. 50000 0. 000 0. 00
0685 613-07026 Pull Box (16"x24"x12") 20. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0690 613-10000 Wring 0. 500 0. 000
LS 0. 000 0. 00
36, 500. 00000 0. 000 0. 00
0695 613-13014 Lum naire (LED) (14,000 Lumnens) 9. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0700 613-20300 Lum naire (Furnish Only) 5. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0705 613-32400 Light Standard Steel (40 Foot) 9. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0.00



CONTI D C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 21806- Bl D ESTI MATE RUN 11/ 07/ 2017
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0002 13: 49: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0270 Lighting

0710 613-40010 Li ght Standard Foundation 9. 000 0. 000
EACH 0. 000 0. 00
1, 325. 00000 0. 000 0. 00
0715 613-50150 Secondary Service Pedestal 4. 000 0. 000
EACH 0. 000 0. 00
5, 655. 00000 0. 000 0. 00
0720 626-00000  Mbbilization 0.100 0. 044
LS 0. 009 2,790. 00
310, 000. 00000 0. 053 16, 430. 00

CAT 0270 CURRENT AMI  $ 173,937.50 $ 17,965.00 % 31, 605. 00
CAT NOO300 STRUCTURES

0725 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 2,578. 000 0. 000
SY 2,578. 000 15, 468. 00
6. 00000 2,578. 000 15, 468. 00
0730 202- 00453 Renoval of Portions of Present Structure (O ass 2) 2.000 0. 000
SY 2.000 650. 00
325. 00000 2.000 650. 00
0735 202- 00460 Renoval of Portions of Present Structure (Cass 3) 2.000 0. 000
SY 2.000 2,400. 00
1, 200. 00000 2.000 2,400. 00
0740 202- 00504 Renoval of Expansion Device 276. 000 146. 300
LF 129. 700 19, 455. 00
150. 00000 276. 000 41, 400. 00
0745 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 82. 000 0. 000
TON 40. 000 4, 600. 00
115. 00000 40. 000 4, 600. 00
0750 515-00120 Wat er pr oof i ng (Menbr ane) 2,578. 000 0. 000
SY 1, 354. 000 25, 049. 00
18. 50000 1, 354. 000 25, 049. 00
0755 518-01004 Bri dge Expansion Device (0-4 Inch) 275. 000 144.500
LF 130. 500 33, 930. 00

260. 00000 275. 000 71, 500. 00



CONTI D: C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 21806-BI D ESTI MATE RUN 11/ 07/ 2017
PRQJECT: NHPP 095A- 019 ESTI MATE NO. 0002 13:49: 54
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0760 601-06100 Concrete (Patching) 1. 000 0. 000
cY 1. 000 1, 800. 00
1, 800. 00000 1. 000 1, 800. 00
0765 601-51005 Gl vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0.00
0770 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0.00
0775 606- 10400 Bridge Rail Type 4 18. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0.00
0780 626- 00000 Mobi | i zati on 0.100 0. 044
LS 0. 009 2,790. 00
310, 000. 00000 0. 053 16, 430. 00
CAT 0300 CURRENT AMI  $ 225,211.00 $ 106, 142.00 $ 179, 297. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0785 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
24, 175. 00000 1. 000 24,175. 00
0790 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
24, 300. 00000 1. 000 24, 300. 00
0795 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
635. 00000 1. 000 635. 00
CAT 0400 CURRENT AMI  $ 49, 110. 00 $ 0.00$ 49, 110. 00

PRQJECT TOTAL CURRENT AMI $ 3,193,173.20$ 1,032,600.66$ 1,453, 322.65



